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August 2007
FACT SHEET
Title/Name:  St. Lawrence Seaway Development Corporation (SLSDC) Support, Massena, NY

Location:  Massena, NY

Project Description:  Provide project management and technical services to SLSDC.  Current projects include a study to determine the cause of cracking in the miter gates, design and plans and specifications for butterfly valves, an Independent Technical Review (ITR) for a single skin culvert valve designed by the SLSDC, and design of culvert valve operating equipment upgrades.  The current technical work is being performed by Pittsburgh District with Buffalo District providing project management and coordination.

Appropriation Category:  Interagency and International Studies

Total Estimated Cost:  $188,000 remaining this Fiscal Year

Project Sponsor/Customer:  SLSDC

Congressional Interests:
Representative John M. McHugh R NY-23

Senator Charles Schumer D-NY

Senator Hillary Clinton D-NY

Current Status:

Miter Gate Study:  Instrumentation installed in February 2003 on the miter gates to study gate deflection during 2003 operating season. Study and data analysis performed during 2004. A Finite Element Analysis is recommended but this action is on hold pending results of similar efforts through the Great Lakes Navigation Study.

Butterfly Valve Plans and Specifications:  SLSDC provided comments on draft plans and specifications in August 2003.  Final P&S were completed in December 2003. Task complete.

Single Skin Culvert Valve Design: SLSDC provided their valve design in August 2003.  Corps ITR and hydraulic modeling were completed in January 2004. Awaiting SLSDC comments. Project on indefinite hold per direction of the SLSDC.

Final Design for Culvert Valve Operating Equipment Upgrade:  SLSDC provided $100,000 for final design and cost estimate work associated with upgrading culvert valve operating machinery to hydraulic operating systems.  This is a continuation of previously completed preliminary design work, and Pittsburgh District is currently performing the final design and cost estimate work.  Draft design documents were completed and transmitted to the SLSDC in February 2007.  Pending comments from the SLSDC, design finalization is anticipated to be completed by September 2007.

Issues:  Scheduling flexibility required.  SLSDC priorities change based on meeting critical operating season dates.  Corps work schedule changes often due to SLSDC personnel not being able to review and comment per the schedules.

Project Manager:  Todd C. Kufel (716) 879-4273
