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                                  FACT SHEET                              June 2008
VILLAGE OF WALTON HILLS – OH 
Small Flood Control Projects
Section 205 of the Flood Control Act of 1948, as amended
Construction General (Continuing Authorities Program)

Location  
· Along the Cuyahoga River in Cuyahoga County approximately 11 miles southwest of the City Cleveland, OH. 

Project Description 
· The initial phase of the feasibility study will determine the Federal interest.  

· Subsequent to determination of Federal interest, further study will formulate and evaluate measures to reduce impacts of flooding.

· A Flood Damage Reduction study will identify measures to reduce the impacts of future flood events.

Importance  
· Continual overbank flooding of the Cuyahoga River plaques residences with the village limits.

· Heavy flooding in July 2006 precipitated a Flood Damage Reduction study request.

· July 2006 – six counties, including Cuyahoga County, were declared eligible to receive disaster assistance.
Consequences  

· If a Flood Damage Reduction study is not pursued, the village of Walton Hills will continue to incur financial damages related to flood events.
Project Capabilities  

· Feasibility phase is cost-shared 50% Federal and 50% non-Federal
· Design and Implementation is cost-shared 65% Federal and 35% non-Federal
U.S. Army Corps of Engineers FY 2009 and 2010 Project Needs and President’s Budget
	Project Phase
	Est. Fed. Cost of Phase
	Federal Funding to Date
	FY08 Allocation
	FY09 Need
	FY09  Budget
	FY10 Need
	FY10 Budget

	Feasibility1
	$600k
	$100k
	$0
	$125k
	$0
	$125k
	$0


 (1) First $100k is at 100% Federal expense.

Project Sponsor/Customer   

· Village of Walton Hills, OH through a letter of request in July 2006
Congressional Interests
· Representative Dennis Kucinich D-OH-10
· Senator George Voinovich R-OH

· Senator Sherrod Brown D-OH

Current Status  
· Funding was received in June 2007 and the feasibility study was initiated
· Determination of Federal interest underway.

· A site visit and meeting occurred in the village on July 11, 2007
Issues  
· Demand for funding in the Continuing Authorities Program (CAP) for FY 2009 greatly exceeds appropriations
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Project Manager:  Brzozowiec, Casey (716) 879-4232, Casimir.Brzozowiec@USACE.army.mil






