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                                               FACT SHEET    
             October 2008
VILLAGE OF VALLEY VIEW – OH 
Small Flood Control Projects
Section 205 of the Flood Control Act of 1948, as amended
Construction General (Continuing Authorities Program)
Location  
· Village of Valley View in Cuyahoga County approximately 11 miles southwest of the City of Cleveland, OH.  

Project Description 
· Continual overbank flooding of the Cuyahoga River plaques residences and businesses within the village limits.
· Heavy flooding in July 2006 precipitated a Flood Damage Reduction study request.
· The initial phase of the feasibility study will determine the Federal interest.  

· Subsequent to determination of Federal interest, further study will formulate and evaluate measures to reduce impacts of flooding.

Importance  
· A Flood Damage Reduction study will identify measures to reduce the impacts of future flood events.
· July 2006 – six counties, including Cuyahoga County, were declared eligible to receive disaster assistance.
Consequences  

· If a Flood Damage Reduction study is not pursued and measures implemented, the village of Valley View will continue to incur financial damages related to flood events. 

Project Capabilities  

· Feasibility phase is cost-shared 50% Federal and 50% non-Federal.
· Design and Implementation is cost-shared 75% Federal and 25% non-Federal.
U.S. Army Corps of Engineers FY 2009 and 2010 Project Needs and President’s Budget
	Project Phase
	Est. Fed. Cost of Phase
	Federal Funding to Date
	FY08 Allocation
	FY09 Need
	FY09 Budget
	FY10 Need
	FY10 Budget

	Feasibility1
	$407k
	$100k
	$0
	$125k
	$0
	$182k
	$0


(1) First $100k is at 100% Federal expense.

Project Sponsor/Customer   
· Village of Valley View, OH through a letter of request in July 2006. 
Congressional Interests
· Representative Dennis Kucinich D-OH-10
· Senator Sherrod Brown D-OH

· Senator George Voinovich R-OH

Current Status  
· Funding was received in June 2007 to initiate a Feasibility Study.
· Determination of Federal interest completed.

· Site visits and meetings with local officials maintained since July 11, 2007 to current date; draft FCSA provided to sponsor and stakeholders March 08.

Issues  
· Demand for funding in the Continuing Authorities Program (CAP) for FY 2009 greatly exceeds appropriations.  
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                    View, OH Flooding along Canal Road; July 2006

            Project Manager: Brzozowiec, Casey (716) 879-4232, Casimir.Brzozowiec@USACE.army.mil






