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                   FACT SHEET
February 2007
LORAIN SEWAGE PLANT (BLACK RIVER ECOSYSTEM RESTORATION) – OH 
Section 204 of the 1992 Water Resources Development Act, as amended

Construction General (Continuing Authorities Program)
Location  
· The former slag pits of Republic Technologies International, Inc. steel mill, along the left (southerly) streambank of the Black River, Lorain County, OH, 28 miles west of Cleveland, OH
Project Description  
· Approximately 280 acres of slag deposits and degraded areas located along the left bank of the Black River
· 150,000 cubic yards of material is dredged every two years
· Project could beneficially use dredged material from Lorain Harbor Federal navigation project
· Study will investigate using dredged material to restore riparian habitat and to cap brownfields sites along the Black River 
Importance  
· The Preliminary Restoration Plan was completed in Oct 2006 
· Project has been terminated and the information will be incorporated into the long-term Lorain Dredged Material Management Plan as part of a beneficial use alternative
Consequences  
· None

Project Capabilities  
· The study has been completed and the project has been terminated 

U.S. Army Corps of Engineers FY 2007 and 2008 Project Needs and President’s Budget

	Project Phase
	Est. Fed. Cost of Phase
	Federal Funding to Date
	FY07 Need
	FY07 Budget
	FY08 Need
	FY08 Budget
	(

	Feasibility1
	0
	22.8k
	0
	0
	0
	0
	

	Design & Implementation
	
	
	
	
	
	
	

	TOTAL
	0
	22.8k
	0
	0
	0
	0
	0


 (1) First $100k is at 100% Federal expense.

Project Sponsor/Customer 
· The city of Lorain is both the sponsor and the customer

· Letter of request January 19, 2005
Congressional Interests

· Representative Betty Sutton D-OH-13

· Senator Sherrod Brown  D–OH

· Senator George Voinovich R–OH
Current Status  
· Preliminary Restoration Report (PRP) was completed in Oct 2006 
· Memorandum recommending study termination was submitted to the Corps of Engineers’ Great Lakes and Ohio River Division and was approved on 9 Jan 2007

Issues  
· Demand for funding in the Continuing Authorities Program (CAP) for FY 2007 greatly exceeds appropriations.  

· In FY 2006 restrictions resulted in no new project starts in any phase (new study, feasibility, plans and specifications, or construction) in CAP unless specific permission was granted by Congress
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Project Manager: Michele Hope (716) 879-4124, michele.l.hope@usace.army.mil















Black River Riparian Habitat Creation


Using Lorain Harbor Dredged Material
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