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LIMESTONE CREEK – NY 
Small Flood Control Projects

Section 205 of the 1948 Flood Control Act, as amended

Construction General (Continuing Authorities Program)

Location  
· In central NY in the Town of Manlius and Village of Fayetteville, suburbs of Syracuse, NY. 
Project Description  
· Frequent overbank flooding affects residences and the Fayetteville Mall.  
· Study would determine if sufficient flood damage exist to justify a Federal flood damage reduction project along Limestone Creek.
Importance  
· Flooding continues causing damages to residential and commercial property. Degree and severity of flooding will be determined in the feasibility phase.
Consequences  
· In the absence of a project, damages will continue because no flood protection will be provided for the village of Fayetteville and surrounding areas.
Project Capabilities
· Feasibility phase is cost-shared 50% Federal and 50% non-Federal
· Design and Implementation is cost-shared 65% Federal and 35% non-Federal
U.S. Army Corps of Engineers FY 2009 and 2010 Project Needs and President’s Budget
	Project Phase
	Est. Fed. Cost of Phase
	Federal Funding to Date
	FY08 Allocation
	FY09 Need
	FY09  Budget
	FY10 Need
	FY10 Budget

	Feasibility1
	$500k
	$100k
	$0
	$150k
	$0
	$150k
	$0


(1) First $100k is at 100% Federal expense. 

Project Sponsor/Customer  
· Sponsor - New York State Department of Environmental Conservation (NYSDEC).
· Customer - The village of Fayetteville.
· Letter of request – July 14, 2004

Congressional Interests
· Representative James Walsh R-NY-25

· Senator Charles Schumer D-NY

· Senator Hillary Clinton D-NY
Current Status  
· Study was initiated in April 2006.  
· Initial Evaluation Report was completed and distributed in Sept 2006. 
· Received $70,000 in FY07 funding; used to identify study tasks in a detailed Project Management Plan (PMP) and draft a Feasibility Cost Share Agreement (FCSA).  
· Draft PMP and FCSA documents have provided to the sponsor and DEC March 08 and are currently in review.
Issues  
· Requires a signed FCSA so the feasibility phase can continue.
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Project Manager: Brzozowiec, Casey (716) 879-4232, Casimir.Brzozowiec@USACE.army.mil









